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COMMITTEE SCHEDULE 
 

San Joaquin Solar 1 & 2 (08-AFC-12) 
May 7, 2009 

 
 ACTIVITY DATE 
1 Applicant files Application for Certification (AFC) 11/26/08 
2 Commission’s determination that  AFC is complete  3/11/09 
3 Staff files Issue Identification Report 3/25/09 
4 Staff files data requests 4/20/09 
5 Informational Hearing and Site Visit 4/22/09 
6 Applicant provides data responses; parties file Status Report 1 5/20/09 
7 Data response and issue resolution workshop  6/3/09 
8 Parties file Status Report 2 6/25/09 
9 Staff Receives Preliminary Determination of Compliance (PDOC) 7/09 
10 Staff receive Cal ISO Phase I Interconnection Study 7/09 
11 Local, State and Federal agency preliminary comments 7/9/09 
12 Parties file Status Report 3 7/24/09 
13 Staff files Preliminary Staff Assessment (PSA); parties file Status 

Report 4 
8/27/09 

14 Local, State and Federal agency final comments 9/9/09  
15 PSA workshop 9/10/09  
16 Parties file Status Report 5 9/25/09 
17 Staff files Final Staff Assessment (FSA) 10/14/09 
18 Prehearing Conference* TBD 
19 Evidentiary Hearings* TBD 
20 Committee files revised proposed decision* TBD 
21 Commission Decision (based on 12-month schedule)*  TBD 
 *Actual Date to be determined  

 
TBD: To be determined. 
 
*Events following issuance of the FSA will be scheduled as appropriate.  The 
Committee may, in its discretion, establish a more detailed schedule for exchange of 
testimony and evidence, depending upon the complexity and number of unresolved 
issues. 
 


